

"TouchScreen" project

Albert Dorn, Eduard Heidt, Jan Helber,
Alexander Irro and Cedric Pilot

Rough Project Plan V0.2
written by Jan Helber

This documentation contains the Rough Project Plan of the project "TouchScreen TI6"

V0.1	2006-10-23	Initial Release
V0.2	2006-11-03	little modifications

Powered by **L^AT_EX**
generated at 14:02 on 24th November 2006

Contents

1 Phase 0	1
2 Phase 1: Inception	1
3 Phase 2: Elaboration	1
4 Phase 3: Construction	1
5 Phase 4: Transition	1

1 Phase 0

Kick off meeting at 10.10.2006

2 Phase 1: Inception

Start: 3 16.10.2006

End: 23.10.2006

Documents: Vision document, Risk list and Rough project plan.

3 Phase 2: Elaboration

Start: 24.10.2006

End: 06.11.2006

Documents: System Architecture Document, Detailed project plan (including worker assignment), Release plan, Updated Risk list.

4 Phase 3: Construction

Start: 07.11.2006

End: 27.11.2006

Documents: Product description, Test document.

Product: New product release

5 Phase 4: Transition

Start: 28.11.2006

End: 11.12.2006

Documents: Documentation, invoice

Product: Final release